
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:03 PM
Run date

Time

Reviewer: Klebanov, Gilel 11-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 003 Date: 16-Feb-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 161

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

This morning I was asked to join the post arrival inspection group, to cover for Tanh Lee, at berth 7. I was
assigned to inspect the exterior of OBG 1W and OBG 4 W along with mets inspectors, Mike Freoder and
Bill Laval. The OBGs were in good condition except for some minor damages.
OBG 1W:
1- Deflection in W3 line above full hieght diaphgram at pp -12.5
2 - Minor coating damage on top deck
3 - Rust under lifting block attachments.
4 - Rust on fins at west face of OBG.
OBG W4:
1 - Gouge in W4 line 14 ft from the edge at PP - 28.
2 - Minor coating damageon top deck.
3 - Rust on the edge of stiffener plates.

Bid Item: 055 W-L04-SG1.05504-0120F4 W Line Lift 04 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments 055 W-L01-SG1.055

General Comments 055 W-L04-SG1.055

Diary: Dispute

General Comments 055 W-L01-SG1.055

General Comments 055 W-L04-SG1.055

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 003 Date: 16-Feb-2010 Tuesday

Diary: Dispute

General Comments

1 - Jack numbers, location, and Do Not Exceed pressures based on approved calibrated chart and
calculation;

a - Jacks 16 A & B, NW PP - E14, 5800 KN (7447 psi ).
b- Jacks 04 A & B, NE PP - E16, 5800 KN ( 7450 psi ).
c - Jacks 15 A & B, SW PP - E14, 5800 KN ( 7432 psi ).
d - Jacks 18 A & B, SE PP - E16, 5800 KN ( 7451psi ).

2 - Removal of bolts and pins and detaching pushing frame from 2E cradle.
3 - Removal of pushing ram's pins and releasing rams.
4 - Polling back pushing frame from PP - E11 to PP - E48 using winches installed on back of pushing
frame.
5 - Securing pushing frame using pins and steel cables to E line truss upper chords.
6 - Erection of cradle 3E using ringer crane barge 1.
7 - Bolting and pinning pushing frame to the cradle 3E.
8 - Coupling pushing rams with cradle 3E.
9 - Running safety line along pusing frame and cradle 3E.
10 - Installing top seismic stop brackets and snug tightening the bolts.

056 E-L02-OBG.056

Diary: Dispute

General Comments

1 - Jack numbers, location, and Do Not Exceed pressures based on approved calibrated chart and
calculation;

a - Jacks 16 A & B, NW PP - E14, 5800 KN (7447 psi ).
b- Jacks 04 A & B, NE PP - E16, 5800 KN ( 7450 psi ).
c - Jacks 15 A & B, SW PP - E14, 5800 KN ( 7432 psi ).
d - Jacks 18 A & B, SE PP - E16, 5800 KN ( 7451psi ).

2 - Removal of bolts and pins and detaching pushing frame from 2E cradle.
3 - Removal of pushing ram's pins and releasing rams.
4 - Polling back pushing frame from PP - E11 to PP - E48 using winches installed on back of pushing
frame.
5 - Securing pushing frame using pins and steel cables to E line truss upper chords.
6 - Erection of cradle 3E using ringer crane barge 1.
7 - Bolting and pinning pushing frame to the cradle 3E.
8 - Coupling pushing rams with cradle 3E.
9 - Running safety line along pusing frame and cradle 3E.
10 - Installing top seismic stop brackets and snug tightening the bolts.

056 E-L02-OBG.056
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